EWTS - DTS Maintenance Schedule as of 11/09/2015

Downtime Summary

Date Downtime Current DTS Baseline As Of
11/13/2015 6 Hrs. /2300 1.7.3.29-07 11/11/2015
11/30/2015 6 Hrs. / 2300

12/11/2015 6 Hrs. /2300




PROD - DTS Maintenance Schedule as of 11/09/2015

11/13/2015 11/13/2015 11/27/2015 11/27/2015 12/11/2015 12/11/2015
Innovata PLDG Innovata PLDG Innovata PLDG
CIR - 1277 CIR - 1284 CIR - 1277 CIR - 1284 CIR - 1277 CIR - 1284
— 113012015 T
Per Diem
CIR - 1347
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| G | " |
11/15/2015 11/22/2015 11/29/2015 12/6/2015
11/8/2015 12/12/2015
1/1’ 13/2015 11/20/2015 12/4/2015 12/11/2015
OBIEE/Cognos Report System Maintenance FY16 MR-1 FY16 MR-1
Activation/Deactivation : Full Rollout
CIR-732 Pilot
Phase 3 CIR - TBD CIR-TBD
CIR-TBD
Downtime Summary
Date Downtime )
Current DTS Baseline As Of
11/20/2015 6 Hrs. /2300
1.7.3.29-07 11-02-2015
12/04/2015 6 Hrs. /2300
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